
530 Fifth A/enue, New KXK <\ r looj>c-sioo

Fred C.Hart Associates, Inc.

HART July 14. 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278
Attn: Nlgel Robinson, Project Officer

Asbestos Disposal Sites
Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
Report for the period June 1, 1987 through June 30. 1987.

FBB:zn
(OlOOSn)
cc: J. Moorman

W. Tucker
L. Horden

Sincerely,
FRED C. HART ASSOCIATES, INC.

fii
Frances B. Barker
Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COU TY, NEH JERSEY

MONTHLY PERIODIC PROGRESS REPORT

June 1. 1987-June 30. 1987

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent. Index
No. CERCLA-50103 Issued to National Gypsum Company, the following
activities were conducted during the month of June 1987 on behalf of
National Gypsum by Fred C. Hart Associates. Inc. (HART).
Section I-C

On June 4, 1987, ten additional copies of the Draft Remedial
Investigation Report were provided to EPA as requested.
Additionally on June 4, Frande Barker (HART) and N1gel Robinson (EPA)
verbally agreed on the Indicator parameters for the groundwater and
surface water monitoring program based on the Draft Remedial
Investigation Report. It was also agreed that the laboratory could be
changed due to problems with turnaround times. Ms. Barker followed-up
this phone conversation with a letter dated June 12 to EPA stating the
agreed upon Indicator parameters and the laboratory to be used for the
monitoring program, the groundwater and surface water monitoring
program began on June 15 and was completed on June 25.
Hork anticipated to occur next month Includes waiting for EPA to return
comments on the draft RI report and laboratory data from the groundwater
and surface water monitoring program.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY. NEH J 1SEY

MONTHLY PERIODIC PROGRESS REPORT

June 1. 1987-June 30. 1987

Hark Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index
No. CERCLA-50103 Issued to National Gypsum Company, the following
activities were conducted during the month of June 1987 on behalf of
National Gypsum by Fred C. Hart Associates. Inc. (HART).
Section I-C

On June 4. 1987. ten additional copies of the Draft Remedial
Investigation Report were provided to EPA as requested.
Additionally on June 4. Francle Barker (HART) and Nlgel Robinson (EPA)
verbally agreed on the Indicator parameters for the groundwater and
surface water monitoring program based on the Draft Remedial
Investigation Report. It was also agreed that the laboratory could be
changed due to problems with turnaround times. Hs. Barker followed-up
this phone conversation with a letter dated June 12 to EPA stating the
agreed upon Indicator parameters and the laboratory to be used for the
monitoring program, the groundwater and surface water monitoring
program began on June 15 and was completed on June 25.
Hork anticipated to occur next month Includes waiting for EPA to return
comments on the draft RI report and laboratory data from the groundwater
and surface water monitoring program.
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